STAT

Approved quf.ease 2003/08/13 : CIA-RDP89-002.0100040028-9

9 3 00T 1981

MEMORANDUM FOR THE RECORD

SUBJECT: Master Plan Weekly Review Meeting

1. The Master Plan Weekly Review Meeting was held on

19 October 1981 in the Washington, D.C. offices of Skidmore,
Owings § Merrill (SOM). The following persons were present:

James Rich, SOM

Alan Carroll, SOM

John Livengood, SOM

James Peacock, SOM

Marsha Pruitt, GSA

| pDL/BPS

2. The Environmental Assessment Draft is in its final stages
and will be submitted to the Agency for review this week. Printing
of the final Environmental Assessment is scheduled for 30 October
1981.

3. SOM has not yet received a statement from General Services
Administration (GSA) concerning backfill of vacated buildings and
personal housing. Marsha Pruitt, GSA, advised that this informa-
tion will be forthcoming in time to be incorporated into the
Environmental Assessment.

4. SOM presented their recommendations concerning the Master
Plan "footprint'" of the utilities equipment. Their proposal is to
replace all existing equipment in the power house with new, more
efficient equipment to serve the new building and the existing
building. The existing 2,000 kW generators inside the power house
will be replaced by new equipment located outside the power house,
which will free up space within the power house for additional
chillers and steam boilers. The existing cooling towers are
proposed to be replaced and relocated adjacent to the new parking
structure.

5. SOM presented a thorough Master Plan cost estimate, which
includes prices for the new building, reception center, site work
and utilities, power house, and the Scattergood-Thorne improvements.
The initial review by OL/BPS indicates that the mechanical and
electrical cost estimates are high and can be reduced. A brief
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summary of the estimated costs, not including design or construc-
tion contingencies, in October 1981 dollars is as follows:

Main New Building $ 93,780,000
Reception Center 518,000
Parking Structure and Lot 13,464,000
Site Utilities and Roads 3,352,000
Power House 23,040,000

Total $ 134,154,000

Scattergood-Thorne
Records Center 2,994,000
Secure Conference Center 446,000

Total $ 3,440,000

6. SOM advised that work on the site model and three perspec-
tive architectural renderings are underway and presented a small
sample of the colors and landscaping material being used for the
model. Preliminary sketches of the renderings will be presented
to the Agency before the final submission is prepared.
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